COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 30/ 2013

ESTI MATE SUMVARY 14: 09: 01
CONTI D C17818 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 17818-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 105.5 DAYS TI VE ALLOW 110 WORK DAYS
|-76 SEDGN CK TO STATE LINE, P PERCENT TI ME: 95. 91 ORI G TI VE ALLOW 110 WORK DAYS
PROJECT NO | MD762- 047
|-76 SEDGN CK TO STATE LINE, P
NAME OF ROAD: 076A
PRQIECT COUNTI ES: SEDGW CK
CONTRACTOR:
| NTERSTATE H GHWAY CONSTRUCTI ON PAY PER OD ENDI NG 09/ 30/ 2013 DATE TI ME STARTED 03/ 25/ 2013
P. O BOX 4356 DATE LET 02/ 21/ 2013 DATE WORK BEGAN
DATE AWARDED 03/ 04/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 18/ 2013 DATE ACCEPTED
ENGLEWODOD CO 80155- 43303 790- 9100 DATE NOTI CE TO PROCEED 03/ 25/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 14, 622, 835. 59 PARTI Cl PATI NG $  14,150,224.18 $ 1, 163, 940. 26
AWARD PRQIECT AMT: $ 13, 848, 436. 25 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 96. 77% TOTAL EARNI NGS 14, 150, 224. 18 1,163, 940. 26
FUNDS AVAI LABLE: $ 472,611. 41 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 14, 150, 224. 18 1, 163, 940. 26
TOTAL CLAI VB $ 0.00 RETAI NAGE -207,726. 54 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 13,942, 497. 64 1, 163, 940. 26
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 13,942, 497. 64 1, 163, 940. 26
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1, 163, 940. 26

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17818
PCN: 17818-BI D
PRQJECT: I MD762- 047
REF | TEM

NO. NO.

CAT NO0200 ROADWAY

0005 202-00001

0010 202-00019

*Renoval of

0015 202-00021

*Renoval of

0020 202-00035

*Renoval of

0025 202-00200

0030 202-00202

0035 202-00203

0040 202-00210

*Renoval of

0045 202-00220

*Renoval of

0050 202-00240

*Renoval of

0055 202-00250 *Renoval of

Renoval of Structure

I nl et

Manhol e

Pi pe

Renoval of Sidewal k

Renoval of CQutter

Renoval of Curb and Cutter

Concrete Pavenent

Asphal t Mat

Asphal t Mat (Pl ani ng)

Pavenent Mar ki ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

14. 000
EACH
1, 052. 50000
15. 000
EACH
605. 19000
5. 000
EACH
605. 19000
588. 000
LF
13. 68000
355. 100
SY
14. 62000
1, 922. 000
LF
7.31000
2,479. 160
LF
6. 27000
10, 568. 920
SY
12. 52000
14, 208. 000
SY
5. 57000
53, 108. 690
SY
2.63000
57, 458. 000
SF

0. 86000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

14. 000
0. 000
14. 000

15. 000
0. 000
15. 000

5. 000
0. 000
5. 000

411. 000
177.000
588. 000

355. 100
0. 000
355. 100

1, 413. 000
509. 000
1, 922. 000

2,479. 160
-462. 160
2,017. 000

9, 517. 330
1, 051. 590
10, 568. 920

12, 632. 490
-145. 000
12, 487. 490

53, 108. 690
-1,074. 220
52, 034. 470

9, 468. 000
41, 898. 000
51, 366. 000

Page 2
ESTI MATE RUN 09/ 30/ 2013

14: 09: 01
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
14, 735. 00
0. 00
9,077.85
0. 00
3,025. 95
2,421.36
8, 043. 84
0. 00
5,191. 56
3,720.79
14, 049. 82
-2,897.74
12, 646. 59
13, 165. 91
132, 322. 88
-807. 65
69, 555. 32
-2, 825. 20
136, 850. 66
36, 032. 28
44,174.76



CONTI D C17818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17818-BI D ESTI MATE RUN 09/ 30/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0006 14:09: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00700 *Renoval of Light Standard 26. 000 6. 000
EACH 14. 000 2,164.82
154. 63000 20. 000 3,092. 60
0065 202-00705  *Renpval of Light Standard Foundation 26. 000 10. 000
EACH 14. 000 2,164.82
154. 63000 24.000 3,711.12
0070 202-00810 *Renoval of Gound Sign 34. 000 24.000
EACH 0. 000 0. 00
72.16000 24.000 1,731. 84
0075 202-01130 *Renoval of Cuardrail Type 3 2, 035. 000 1, 300. 000
LF 392. 000 858. 48
2.19000 1, 692. 000 3, 705. 48
0080 202- 01300 *Renoval of End Anchorage 8. 000 4.000
EACH 0. 000 0. 00
191. 00000 4.000 764. 00
0085 202-05150 *Sandbl ast i ng 34, 724. 000 12, 773. 000
SF 15, 189. 000 6, 986. 94
0. 46000 27,962. 000 12, 862. 52
0090 202-06000 *Renoval of Detour 1. 000 0. 200
LS 0. 800 155, 642. 37
194, 552. 96000 1. 000 194, 552. 96
0091 203-00000 Uncl Excav 1, 717. 000 1, 538. 670
cY 146. 330 1, 755. 96
12. 00000 1, 685. 000 20, 220. 00
0095 203- 00060 *Enbankment Material (Conplete In Place) 39, 268. 000 39, 268. 000
CcY 0. 000 0. 00
13. 17000 39, 268. 000 517, 159. 56
0100 203-00100 *Muck Excavation 611. 960 611. 960
CcY 0. 000 0. 00
24. 32000 611. 960 14, 882. 87
0105 203-01100 *Proof Rolling 0. 000 0. 000
HOUR 0. 000 0. 00
91. 20000 0. 000 0. 00



CONTI D C17818 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17818-BI D ESTI MATE RUN 09/ 30/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0006 14:09: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 203-01500 *Bl adi ng 250. 000 69. 000
HOUR 12. 000 1,374.00
114. 50000 81. 000 9, 274.50
0115 203-01597 Pot hol i ng 59. 000 59. 000
HOUR 0. 000 0. 00
201. 15000 59. 000 11, 867. 85
0120 206- 00065 *Structure Backfill (FlowFill) 9. 000 9. 000
CY 0. 000 0. 00
157. 87000 9. 000 1, 420. 83
0125 208-00002 *Erosion Log (12 Inch) 452. 000 222.000
LF 230. 000 706. 10
3. 07000 452. 000 1, 387. 64
0130 208-00034 *Gravel Bag 348. 000 348. 000
LF 0. 000 0. 00
4.09000 348. 000 1, 423.32
0135 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
0140 208-00052 *StormDrain Inlet Protection (Type 2) 0. 000 0. 000
LF 0. 000 0. 00
4.09000 0. 000 0. 00
0145 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0150 208-00103 *Renoval and Disposal of Sedinent (Labor) 189. 000 186. 000
HOUR 3. 000 107. 28
35. 76000 189. 000 6, 758. 64
0155 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 44. 000 0. 000
HOUR 1. 000 66. 42
66. 42000 1. 000 66. 42
0160 208-00106 Sweepi ng (Sedi nent Renoval) 10. 000 4.000
HOUR 0. 000 0. 00
150. 86000 4. 000 603. 44



CONTI D C17818 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17818-BI D ESTI MATE RUN 09/ 30/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0006 14:09: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 208-00107 Renoval of Trash 73. 000 47.000
HOUR 26. 000 2,072.20
79. 70000 73. 000 5,818. 10
0170 208-00206 Erosi on Control Supervisor 125. 000 106. 000
DAY 19. 000 955. 51
50. 29000 125. 000 6, 286. 25
0171 210-04010 Adj Manhol e 5. 000 0. 000
EACH 5. 000 2,825.00
565. 00000 5. 000 2,825.00
0175 210-00750 *Reset Light Standard 4. 000 4.000
EACH 0. 000 0. 00
824. 72000 4.000 3, 298. 88
0180 210-00760 *Reset Luminaire 3. 000 3. 000
EACH 0. 000 0. 00
257. 72000 3. 000 773.16
0185 210-00810 *Reset Ground Sign 39. 000 13. 000
EACH 4.000 721. 64
180. 41000 17. 000 3, 066. 97
0190 210-00825 *Reset Fl ashing Beacon 2.000 1. 000
EACH 0. 000 0. 00
670. 08000 1. 000 670. 08
0195 212-00006 *Seeding (Native) 65. 000 0. 400
ACRE 43. 300 15, 745. 18
363. 63000 43. 700 15, 890. 63
0200 212- 00009 *Seedi ng (Tenpor ary) 0. 000 0. 000
ACRE 0. 000 0. 00
155. 84000 0. 000 0. 00
0205 212-00032 *Soi | Condi tioning 65. 000 0. 000
ACRE 39. 700 37,121. 49
935. 05000 39. 700 37,121. 49
0206 900-00001 Added Item (Acre)/ SO L BINDER 23. 400 23. 400
ACRE 0. 000 0. 00
670. 00000 23. 400 15, 678. 00



CONTI D C17818 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17818-BI D ESTI MATE RUN 09/ 30/ 2013
PRQIECT: | MD762- 047 ESTI MATE NO 0006 14:09: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0210 213-00003 *Mil ching (Weed Free) 65. 000 0. 000
ACRE 43. 300 13, 495. 74
311. 68000 43. 300 13, 495. 74
0215 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
2, 805. 15000 0. 000 0. 00
0220 213-00061 *Mul ch Tacki fier 13, 000. 000 0. 000
LB 7,920. 000 16, 473. 60
2.08000 7,920. 000 16, 473. 60
0225 216-00201 *Soi | Retention Bl anket (Straw Coconut) 2, 013. 000 2,013. 000
SY 0. 000 0. 00
2.39000 2,013. 000 4,811. 07
0230 304- 06000 *Aggregat e Base Course (C ass 6) 12, 788. 640 12, 788. 640
TON 0. 000 0. 00
33. 29000 12, 788. 640 425, 733. 83
0235 304- 07009 *Aggregate Base Course (O ass 7) (Special) 154. 000 153. 950
TON 0. 000 0. 00
24.32000 153. 950 3, 744. 06
0240 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 750. 000 327. 620
TON 78.720 9,572.35
121. 60000 406. 340 49, 410. 94
0245 403-34741 *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 21, 053. 000 20, 636. 470
TON 405. 360 33,211. 14
81. 93000 21, 041. 830 1, 723,957.13
0250 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 4, 669. 810 1,911.120
TON 2, 758. 690 253, 689. 13
91. 96000 4,669. 810 429, 435.73
0255 412- 00000 Fur ni sh Concrete Pavenent 59, 500. 000 59, 376. 000
CY -8.000 -626. 64
78. 33000 59, 368. 000 4,650, 295. 44
0260 412-00050 Pl ace Concrete Pavenment 230, 372. 000 225, 987. 000
SY 0. 000 0. 00
5. 87000 225, 987. 000 1, 326, 543. 69



CONTI D C17818 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17818-BI D ESTI MATE RUN 09/ 30/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0006 14:09: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0265 412- 00600 *Concrete Pavenent (6 |nch) 800. 000 784. 160
SY 0. 000 0. 00
48. 04000 784. 160 37,671.05
0270 412-00805 Concrete Pavenent (8 Inch) (Fast Track) 2, 030. 000 1, 820. 000
SY 0. 000 0. 00
63. 81000 1, 820. 000 116, 134. 20
0275 412-00850 Concrete Pavenment (8-1/2 Inch) 9, 592. 000 9, 592. 000
SY 0. 000 0. 00
37.50000 9, 592. 000 359, 700. 00
0280 412-01200 Concrete Pavenent (12 Inch) 5, 776. 000 5, 776. 000
SY 0. 000 0. 00
46. 27000 5, 776. 000 267, 255. 52
0285 506-00209 *Riprap (9 Inch) 6. 000 0. 000
CcY 3. 000 714. 36
238.12000 3. 000 714. 36
0290 506- 01020 *Ceogrid Reinforcenent 4,971. 000 4, 971. 000
SY 0. 000 0. 00
1. 93000 4,971. 000 9, 594. 03
0295 601-01000 Concrete Cass B 0. 000 0. 000
CcY 0. 000 0. 00
473. 62000 0. 000 0. 00
0300 602-00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
2.63000 0. 000 0. 00
0305 603-01120  *12 Inch Reinforced Concrete Pipe 339. 000 334.750
LF 4. 250 183. 39
43. 15000 339. 000 14, 627. 85
0310 603-01150 *15 Inch Reinforced Concrete Pipe 148. 160 148. 160
LF 0. 000 0. 00
43. 15000 148. 160 6, 393. 10
0315 603-01180 *18 Inch Reinforced Concrete Pipe 171. 330 171. 330
LF 0. 000 0. 00
48. 41000 171.330 8,294. 09



CONTI D C17818

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PON: 17818-BI D ESTI MATE RUN 09/ 30/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0006 14:09: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 603-01240 *24 Inch Reinforced Concrete Pipe 18. 000 18. 000
LF 0. 000 0. 00
78. 94000 18. 000 1, 420.92
0325 603-01300 *30 Inch Reinforced Concrete Pipe 124. 000 123. 670
LF 0. 000 0. 00
94. 72000 123. 670 11, 714. 02
0330 603- 02240 *30x19 Inch Reinforced Concrete Pipe Elliptical 60. 000 60. 000
LF 0. 000 0. 00
94. 72000 60. 000 5, 683. 20
0335 603- 02360 *45x29 I nch Reinforced Concrete Pipe Elliptical 40. 000 40. 000
LF 0. 000 0. 00
157. 87000 40. 000 6, 314. 80
0340 603-05012 *12 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
631. 50000 1. 000 631. 50
0345 603- 05015 *15 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
763. 06000 2.000 1, 526. 12
0350 603-05018 *18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
868. 31000 1. 000 868. 31
0351 603-05030 30 I'n RCES JULY MCR 2.000 2.000
EACH 0. 000 0. 00
1, 725. 00000 2.000 3, 450. 00
0355 603- 05136 *45x29 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
1, 894. 50000 1. 000 1, 894. 50
0356 603-30024 24 In SES AUGUST MCR 1. 000 1. 000
EACH 0. 000 0. 00
475. 00000 1. 000 475. 00
0360 603-50004 *4 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
21. 05000 0. 000 0. 00



CONTI D C17818 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 17818-BI D ESTI MATE RUN 09/ 30/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0006 14:09: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0365 604- 16005 *Inlet Type 16 (5 Foot) 11. 000 11. 000
EACH 0. 000 0. 00
3, 262. 75000 11. 000 35, 890. 25
0370 604-16010 *Inlet Type 16 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 367. 75000 1. 000 5,367.75
0375 604-16015 *Inlet Type 16 (15 Foot) 2. 000 2.000
EACH 0. 000 0. 00
6, 841. 25000 2.000 13, 682. 50
0380 604- 16050 *Inlet Type 16 (Single) (Special) 2.000 2.000
EACH 0. 000 0. 00
2,841. 75000 2.000 5, 683. 50
0385 604- 30005 *Manhol e Sl ab Base (5 Foot) 2. 000 2.000
EACH 0. 000 0. 00
2,420. 75000 2.000 4,841. 50
0386 604-30010 M Sl ab Base (10 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
4,397. 00000 1. 000 4,397. 00
0390 604-31000 *Manhol e Box Base (Speci al) 6. 000 6. 000
EACH 0. 000 0. 00
1, 999. 75000 6. 000 11, 998. 50
0391 604-50200 M R and C 9. 000 9. 000
EACH 0. 000 0. 00
373. 75000 9. 000 3,363.75
0395 605- 00040 *4 Inch Perforated Pipe Underdrain 220. 000 220. 000
LF 0. 000 0. 00
32. 67000 220. 000 7,187. 40
0400 605-82100 *Pi pe Edge Drain 2,760. 000 2, 759. 000
LF 0. 000 0. 00
33. 69000 2, 759. 000 92,950. 71
0405 605- 84000 *Subsurface Drain Qutlet 536. 000 536. 000
LF 0. 000 0. 00
40. 83000 536. 000 21, 884. 88



CONTI D C17818 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17818-BI D ESTI MATE RUN 09/ 30/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0006 14:09: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0410 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 1, 968. 000 1, 148. 000
LF 800. 000 15, 392. 00
19. 24000 1, 948. 000 37,479.52
0415 606-01370 *Transition Type 3G 4. 000 2.000
EACH 2.000 1, 318.92
659. 46000 4. 000 2,637.84
0420 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 2.000 3, 884. 40
1, 942. 20000 2.000 3, 884. 40
0425 606- 02005 *End Anchorage (Fl ared) 4.000 2.000
EACH 2.000 3,339.68
1, 669. 84000 4. 000 6, 679. 36
0430 607-60620 *Road Closure Gate 2.000 0. 000
EACH 0. 000 0. 00
4, 639. 04000 0. 000 0. 00
0435 608- 00000 *Concrete Sidewal k 1, 725. 700 1,725.700
SY 0. 000 0. 00
35. 77000 1,725.700 61, 728. 29
0436 900- 00022 Added |Item (Square Yard)/ Boardwal k Patterning for 779. 000 777.400
Si dewal k, CMD 8
SY 0. 000 0. 00
27.40000 777.400 21, 300. 76
0440 608-00005 *Concrete Sidewal k (Special) 536. 000 535. 400
SY 0. 000 0. 00
63. 76000 535. 400 34,137. 10
0445 608-00010 *Concrete Curb Ranp 114. 500 112. 300
SY 0. 000 0. 00
134. 72000 112. 300 15, 129. 06
0450 608-00015 Det ect abl e Vr ni ngs 200. 000 200. 000
SF 0. 000 0. 00
15. 66000 200. 000 3,132.00
0451 608- 10000 Si dewal k Drain 50. 000 50. 000
LF 0. 000 0. 00
109. 82000 50. 000 5,491. 00



CONTI D C17818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17818-BI D ESTI MATE RUN 09/ 30/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0006 14:09: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0455 609-21010 *Qurb and Gutter Type 2 (Section |-B) 197. 000 197. 000
LF 0. 000 0. 00
15. 56000 197. 000 3, 065. 32
0460 609-21020 *Qurb and Gutter Type 2 (Section |1-B) 2,986. 410 2,986. 410
LF 0. 000 0. 00
17. 65000 2,986. 410 52,710. 14
0465 609-21023 *CQurb and Qutter Type 2 (Section I1-B) (Special) 615. 000 0. 000
LF 0. 000 0. 00
24.07000 0. 000 0. 00
0470 609-23000 *Qutter (Special) 709. 000 709. 000
LF 0. 000 0. 00
37.07000 709. 000 26, 282. 63
0475 609-24004  *Qutter Type 2 (4 Foot) 57. 330 57.330
LF 0. 000 0. 00
22.09000 57. 330 1, 266. 42
0480 609- 24006 *Qutter Type 2 (6 Foot) 89. 000 89. 000
LF 0. 000 0. 00
32. 43000 89. 000 2,886. 27
0485 609-60011 *Qurb Type 6 (Section M 1, 168. 000 826. 000
LF 342. 000 2,079. 36
6. 08000 1, 168. 000 7,101. 44
0490 612-00081 *Del i neator (Post Munted)(Type I) 32. 000 0. 000
EACH 0. 000 0. 00
10. 31000 0. 000 0. 00
0495 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 263. 000 0. 000
EACH 158. 000 9,772.30
61. 85000 158. 000 9,772.30
0500 612-00102  *Delineator (Drivable Concrete Installation) (Type I1) 33. 000 0. 000
EACH 28. 000 1, 760. 64
62. 88000 28. 000 1, 760. 64
0505 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 22. 000 0. 000
EACH 0. 000 0. 00
63. 92000 0. 000 0. 00



CONTI D: C17818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17818-BI D ESTI MATE RUN 09/ 30/ 2013
PRQIECT: | MD762- 047 ESTI MATE NO. 0006 14:09: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0510 613-00206 *2 Inch BElectrical Conduit (Bored) 728. 000 728. 000
LF 0. 000 0.00
12. 37000 728. 000 9, 005. 36
0515 613- 00306 *3 Inch Electrical Conduit (Bored) 259. 000 259. 000
LF 0. 000 0.00
16. 49000 259. 000 4,270.91
0520 613-01100 *1 Inch BElectrical Conduit (Plastic) 94. 000 94. 000
LF 0. 000 0.00
10. 31000 94. 000 969. 14
0525 613-01200 *2 Inch BElectrical Conduit (Plastic) 3, 691. 000 95. 000
LF 3, 596. 000 29, 667. 00
8. 25000 3, 691. 000 30, 450. 75
0530 613- 05000 *Direct-Burial Cable 8, 557. 000 8, 557. 000
LF 0. 000 0.00
6. 19000 8, 557. 000 52, 967. 83
0535 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
1, 546. 35000 0. 000 0.00
0540 613-34400 *Light Standard Metal (40 Foot) 5. 000 0. 000
EACH 0. 000 0.00
2, 164. 88000 0. 000 0.00
0545 613-40010 *Li ght Standard Foundati on 27.000 20. 000
EACH 5. 000 3,608. 15
721. 63000 25. 000 18, 040. 75
0550 613-50060 *Portabl e Power Generat or 2.000 2.000
EACH 0. 000 0.00
8, 247. 18000 2.000 16, 494. 36
0555 613-50410 *Light Standard (Tenporary) 17. 000 17. 000
EACH -3. 000 -2,474.16
824. 72000 14. 000 11, 546. 08
0560 613-70250  *Luminaire H gh Pressure Sodium (250 Watt) 17.000 17.000
EACH -3. 000 -927.81
309. 27000 14. 000 4,329.78



CONTI D C17818 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 17818-BI D ESTI MATE RUN 09/ 30/ 2013
PRQIECT: | MD762- 047 ESTI MATE NO 0006 14: 09: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0565 613- 70400 *Lum naire H gh Pressure Sodi um (400 Watt) 5. 000 1. 000
EACH 0. 000 0. 00
309. 27000 1. 000 309. 27
0570 614-00011 *Sign Panel (Qass I) 91. 000 0. 000
SF 0. 000 0. 00
15. 98000 0. 000 0. 00
0575 614-00012 *Sign Panel (Cass I1) 239. 250 0. 000
SF 0. 000 0. 00
23.71000 0. 000 0. 00
0580 614-00013 *Sign Panel (Cass I11) 30. 000 0. 000
SF 0. 000 0. 00
25. 77000 0. 000 0. 00
0585 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 212. 000 0. 000
LF 0. 000 0. 00
5.15000 0. 000 0. 00
0590 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 21.000 0. 000
EACH 0. 000 0. 00
46. 39000 0. 000 0. 00
0595 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 173. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
18. 56000 0. 000 0. 00
0600 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 17. 000 0. 000
EACH 0. 000 0. 00
190. 72000 0. 000 0. 00
0605 614- 03002 *Concrete Footing (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
1, 133. 99000 0. 000 0. 00
0610 615- 00030 *Enbanknent Protector Type 3 2.000 0. 000
EACH 2.000 3,242.54
1, 621. 27000 2.000 3,242.54
0611 621-00450  Detour Pvmt CMD #3 5, 355. 000 5, 355. 000
SY 0. 000 0. 00
34. 24000 5, 355. 000 183, 355. 20



CONTI D C17818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 17818-BI D ESTI MATE RUN 09/ 30/ 2013
PRQIECT: | MD762- 047 ESTI MATE NO 0006 14: 09: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0615 624-20013 *12 Inch Drainage Pipe (Oass 0) (Conplete In Place) 150. 000 60. 000
LF 90. 000 2,918.70
32. 43000 150. 000 4, 864. 50
0620 624-20300 *Det our Drainage Pipe (dass 0) 491. 000 491. 000
LF 0. 000 0. 00
32. 43000 491. 000 15,923.13
0625 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
150, 863. 03000 1. 000 150, 863. 03
0630 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
1,171, 000. 00000 1. 000 1,171, 000. 00
0635 626- 01000 Public Information Services 1. 000 0.900
LS 0. 100 1, 005. 75
10, 057. 54000 1. 000 10, 057. 54
0640 627-00001 *Pavenent Marking Pai nt 1, 310. 000 782. 000
GAL 58. 000 1, 466. 82
25. 29000 840. 000 21, 243. 60
0645 627- 00005 *Epoxy Pavenent Mar ki ng 764. 000 0. 000
GAL 764. 000 46, 374. 80
60. 70000 764. 000 46, 374. 80
0650 627- 00030 *Rai sed Pavenment Marker (Tenporary) 403. 000 403. 000
EACH 0. 000 0. 00
4. 15000 403. 000 1,672. 45
0655 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 13, 136. 000 0. 000
SF 13, 136. 000 122, 952. 96
9. 36000 13, 136. 000 122, 952. 96
0660 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 13. 000 0. 000
SF 13. 000 289. 38
22.26000 13. 000 289. 38
0665 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 948. 000 0. 000
Li ne
) SF 948. 000 15, 348. 12

16. 19000 948. 000 15, 348. 12



CONTI D C17818 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 17818-BI D ESTI MATE RUN 09/ 30/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0006 14:09: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0670 630-00000  *Fl aggi ng 4, 500. 000 3,920. 180
HOUR 320. 250 6, 405. 00
20. 00000 4, 240. 430 84, 808. 60
0675 630- 00007 *Traffic Control Inspection 30. 000 19. 000
DAY 3. 000 769. 41
256. 47000 22.000 5,642.34
0680 630-00012 *Traffic Control Managenent 165. 000 140. 000
DAY 25. 000 27,478.75
1, 099. 15000 165. 000 181, 359. 75
0685 630-80002 *Fl ashi ng Beacon (Sol ar) 15. 000 13.500
EACH 0. 000 0. 00
615. 52000 13. 500 8, 309. 52
0690 630-80334 *Barricade (Type 3 F-D) (Tenporary) 1. 000 0. 900
EACH 0. 000 0. 00
1, 538. 80000 0. 900 1, 384.92
0695 630-80335 *Barricade (Type 3 MA) (Tenporary) 17. 000 11.700
EACH 3. 600 923. 29
256. 47000 15. 300 3,923.99
0700 630-80341 *Construction Traffic Sign (Panel Size A) 185. 000 152. 100
EACH 14. 400 664. 70
46. 16000 166. 500 7,685. 64
0705 630-80342 *Construction Traffic Sign (Panel Size B) 164. 000 105. 300
EACH 42.300 2,169.57
51. 29000 147. 600 7,570. 40
0710 630-80343 *Construction Traffic Sign (Panel Size C 63. 000 56. 700
EACH -2.700 -166. 19
61. 55000 54. 000 3,323.70
0715 630-80344 *Construction Traffic Sign (Special) 632. 000 559. 800
SF 9. 000 166. 23
18. 47000 568. 800 10, 505.74
0720 630- 80355 *Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
6, 668. 15000 5. 400 36, 008. 01



CONTI D C17818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PON: 17818-BI D ESTI MATE RUN 09/ 30/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0006 14:09: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0725 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 5. 000 4. 500
Type
yee) EACH 0. 000 0. 00
1, 538. 80000 4.500 6, 924. 60
0730 630- 80360 *Drum Channel i zi ng Devi ce 600. 000 540. 000
EACH 0. 000 0. 00
10. 26000 540. 000 5, 540. 40
0735 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 7.200
EACH 0. 000 0. 00
10. 26000 7.200 73.87
0740 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 9. 000 8.100
EACH 0. 000 0. 00
10. 26000 8. 100 83. 11
0745 630-80367 *Portable Traffic Speed Monitor 3. 000 2.700
EACH 0. 000 0. 00
2,564. 67000 2.700 6,924. 61
0750 630-80370 Concrete Barrier (Tenporary) 912. 000 820. 800
LF 0. 000 0. 00
24. 49000 820. 800 20, 101. 39
0755 630-80380 *Traffic Cone 570. 000 513. 000
EACH 0. 000 0. 00
5. 13000 513. 000 2,631.69
0760 630-80391 *Channel i zi ng Device (Fixed) 602. 000 541. 800
EACH 0. 000 0. 00
30. 78000 541. 800 16, 676. 60
0765 630-80430 *Runbl e Strip (Portable) 15. 000 13.500
EACH 0. 000 0. 00
1, 538. 80000 13.500 20, 773. 80
0770 630-80520 *Mobi | e Paverent Marking Zone 4. 000 0. 000
DAY 0. 000 0. 00
961. 12000 0. 000 0. 00
0775 630-85010 *| npact Attenuator (Tenporary) 2.000 1.800
EACH 0. 000 0. 00
4,462. 53000 1. 800 8,032.55



CONTI D C17818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 17818-BI D ESTI MATE RUN 09/ 30/ 2013
PRQIECT: | MD762- 047 ESTI MATE NO 0006 14: 09: 01
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0780 630-85041 *Nobi | e Attenuator 135. 000 36. 000
DAY 13. 000 3,334.11
256. 47000 49. 000 12, 567. 03
0785 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700-70012 F/ A Asphalt Pavenent |ncentive 10, 000. 000 0. 000
FA -1, 440. 300 -1, 440. 30
1. 00000 -1, 440. 300 -1, 440. 30
0800 700-70013 F/ A Concrete Paverment |ncentive 302, 695. 750 94, 709. 140
FA 207, 986. 610 207, 986. 61
1. 00000 302, 695. 750 302, 695. 75
0805 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 93. 910
FA 549. 770 549. 77
1. 00000 643. 680 643. 68
0810 700- 70018 F/ A Roadway Snoot hness | ncentive 140, 000. 000 0. 000
FA 22,141. 330 22,141. 33
1. 00000 22,141. 330 22,141. 33
0815 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 90, 400. 320 65, 252. 920
FA 25, 147. 400 25, 147. 40
1. 00000 90, 400. 320 90, 400. 32
0820 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0821 700-70021 F/ A On- The-Job Trai nee 5, 760. 000 4, 763. 500
HOUR 0. 000 0. 00
2. 00000 4, 763. 500 9, 527. 00
0822 700-70034 FI A 1, 830. 000 1, 830. 000
FA 0. 000 0. 00
1. 00000 1, 830. 000 1, 830. 00



CONTI D C17818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 17818-BI D ESTI MATE RUN 09/ 30/ 2013
PRQIECT: | MD762- 047 ESTI MATE NO 0006 14: 09: 01
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0825 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0830 700-70220 F/ A Phone Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $14,595,177.37 $ 1,163, 940. 26 $14, 122, 565. 93
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0840 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 086. 30000 1. 000 15, 086. 30
0845 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 057. 54000 1. 000 10, 057. 54
0850 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,514. 38000 1. 000 2,514. 38
CAT 0400 CURRENT AMI $ 27,658.22 $ 0.00 % 27, 658. 22

PRQJIECT TOTAL CURRENT AMI $14,622,835.59$ 1,163, 940.26 $14, 150, 224. 15



